Team 32

Project Title: Vehicle Routing Problem

Date: 10/17/2021

Members:

Nolan Slimp - Scrum Master

Joshua Heroldt Client interaction lead

Indrajeet Aditya Roy

Bernard Fay - Meeting Scribe

Asma Gesalla

Matt Medley - Team website manager

Siddharth Rana

## What we've accomplished in the past week/what we've been researching

Nolan Slimp - Design Document, Design decisions.

Joshua Heroldt - Worked on the design document and lightning talk. Specifically sections 3.1 and 3.2.

Indrajeet Aditya Roy - Worked on the design document section 3.3.1.

Bernard Fay - Worked on design document, particularly section 3.1.3 and 3.3.2

Asma Gesalla - Helped on section 3.3.2, presented in the lighting talk

Matt Medley - Worked on the design document section 3.3. Participated in the lightning talk for this week as well.

Siddharth Rana- Presented in the lightning talk for this week.

## What we're planning to do in the coming week

Nolan Slimp - Testing Assignment

Joshua Heroldt - Work on the testing assignment as well as continue client interaction and work on the related lightning talk for the testing assignment.

Indrajeet Aditya Roy - Work on the testing assignment.

Bernard Fay - Testing assignment and wherever else I can be of assistance

Asma Gesalla - Work on testing assignment

Matt Medley - Planning to work mainly with our web-frontend subteam to narrow down important design decisions for the frontend. I will also work on the testing assignment. Siddharth Rana- Work on the testing assignment.

## Issues we had in the previous week - to be addressed in meetings

Nolan Slimp - Do we want to have two separate Trello boards for frontend and backend?

Joshua Heroldt - Lack of team interaction with the ta. Was caused due to a miscommunication with the ta on the scheduled meeting time. This has been remedied via email and should be fixed in upcoming weeks.

Indrajeet Aditya Roy - No major issues.

Bernard Fay - No major issues.

Asma Gesalla - No major issues

Matt Medley - No major issues.

Siddharth Rana- No major issues.